GIAC ENTERPRISES

	June																									July												
	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
Preliminary Tasks																																						
Receive Assignment	Team ✓																																					
Team Meeting	Team ✓																																					
Establish File Repository	Rod	✓																																				
Create Document Templates	Rod	✓																																				
Build Project Plan																																						
Create Work Schedule	Rod	✓																																				
Contribute to Project Plan Document		Team			✓																																	
Submit Project Plan & Work Schedule					Team ✓																																	
Build Virtual Machines																																						
Establish VM Baseline Configuration											Team	✓																										
Build VMs											Team	✓																										
Research																																						
Research Fuzzers - Sully, Peach, Codenomicon													Jon Mark									✓																
Research Browser Privacy - Firefox vs. Opera													Seth									✓																
Research Firefox Enterprise Deployment													Rod							✓																		
Research Firefox Policy Management																				Rod		✓																
Testing																																						
Sully Fuzzing																						Jon Mark		✓														
Peach Fuzzing																								Jon Mark	✓													
Codenomicon Fuzzing																										Jon Mark	✓											
Firefox Outbound Connections																									Seth					✓								
Opera Outbound Connections																									Seth					✓								
Document Findings																																						
Fuzzing Summary																									Jon Mark													
Privacy Summary																									Seth													
Enterprise Management Summary																									Rod													
Establish Conclusion																																	Team					
Create CIO Presentation of Findings																																			Rod			
Final Paper																																						
Editing, Polishing, Proofreading																																			Team			
Submit Final Paper																																					Team	

Project Plan Due